
 

 

 

 

 

 

 

DATE: April 10, 2015 

 

TO: Bicycle & Trails Advisory Committee 

     

FROM: Leroy N. Pacheco, P.E. – River, Watershed & Trails Section Supervisor  

 

ITEM AND ISSUE: 
 

Information status update regarding the Acequia Trail/Railyard open-underpass at St. Francis 

Drive (Leroy Pacheco) 
 

Latest Status: 

 

 Funding Award Notification (CMAQ) – August 15, 2014 

 Preliminary Design (30%) – September thru December 2014 

 Final Design (100%) – January 2015 thru Present 

 FONSI Authorization – March 17, 2015 

 NMDOT Project Certification – April 2015 

 *Advertisement / Bidding / Award– May thru June 2015 

 *NTP Construction – July 2015 

 *Construction – July 2015 thru June 2016 

 

*estimated dates pending funding verification 


